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TO: J. K. Fortenberry, Technical Director
FROM: D. F. Owen, RFETS Site Representative 
SUBJECT: RFETS Activity Report for the Week Ending March 8, 2002

Plutonium Stabilization and Packaging System (PuSPS).  RFETS has completed approximately
470 DOE-STD-3013 containers (not counting those in a reject/rework status).  RFETS has been
consistently completing about 30 DOE-STD-3013 containers (or more) per week for the past several
weeks.  As noted in the site rep. report of January 4th,  DOE-RFFO had informed the DOE Office of
Environmental Management (EM) that the May 2002 milestone for repackaging metal and oxides in
DOE’s Implementation Plan for Recommendation 94-1 would be missed.  DOE-RFFO had projected
completion by October 2002 assuming an increase in throughput in PuSPS and assuming packaging of
certain lower purity oxides as residues.  The latter assumption has been under review.  DOE-RFFO is
assessing the schedule impacts to the metal/oxide repackaging effort and intends that the results be
provided to the Board.  (3-A)

Recommendation 2000-2.  As reported for the past two weeks, DOE-RFFO was conducting detailed
(Phase II) assessments of the confinement ventilation and fire protection systems in Building 371. The
Phase II assessment team is still determining findings and recommendations and now expects to brief the
results to RFETS management during the week of March 11th.  (1-C)

Recommendation 95-2.  As noted in the Board’s letter of November 8, 2001, DOE-RFFO had
performed a rigorous annual Integrated Safety Management (ISM) update review in early 2001 in
accordance with DOE G 450.4-1A, Integrated Safety Management Guide.  The Board noted that the
ISM update review identified many issues and lessons learned that will help improve the site’s ISM
System.  As reported on February 1st, slow progress was being made in addressing two issues raised by
the ISM update review including the need for mentoring of work planning personnel (those who develop
hazard analysis, safety controls and work procedures) and the need to enhance DOE-RFFO’s oversight
of work planning at RFETS.  DOE-RFFO continues to develop actions to address these issues.

DOE-RFFO had been planning to perform the next annual ISM update review later this month.  Last
week, the site rep. inquired about the status of resolution of all the issues from last year’s review.  This
week, DOE-RFFO management indicated to the site rep. that there was a lack of confidence, in
general, that the actions taken to date adequately resolve the issues from last year’s ISM update review. 
As a result, DOE-RFFO management has decided to delay the next annual ISM update review until
May.  DOE-RFFO management indicated to the site rep. that DOE-RFFO and Kaiser-Hill will assess
the resolution of the issues from last year’s review and address any deficiencies during the next several
weeks.  (1-C)

Public Interaction.  The site rep. presented an update on Board activities to the RFETS Citizens
Advisory Board.  The site rep. discussed metal/oxide repackaging in PuSPS, actions to improve ISM at
RFETS, and actions under Recommendation 2000-2. 


